
Task Name Duration Start Finish

Pre-Corrective Measure Implementation (CMI) Activities 870 days Fri 9/1/06 Thu 12/31/09

Complete Corrective Measure Study (CMS) 582 days Fri 9/1/06 Mon 11/24/08

DEP Review/Approval of CMS 156 days Tue 11/25/08 Tue 6/30/09

Request for Permit Modification/NJDEP Review and Approval 66 days Wed 7/1/09 Wed 9/30/09

Preparation of Remedial Action Workplan (RAW)/NJDEP
Review and Approval of RAW

132 days Wed 7/1/09 Thu 12/31/09

CM Design 132 days Wed 7/1/09 Thu 12/31/09

CMI Construction Implementation 1022 days Thu 10/1/09 Fri 8/30/13

Preparation of Plans and Specs (including local permitting) 130 days Thu 10/1/09 Wed 3/31/10

Surveying, Field Office Installation, and General Mobilization 22 days Thu 4/1/10 Fri 4/30/10

Clearing and Grubbing, and Contractor Mobilization 21 days Mon 5/3/10 Mon 5/31/10

CAMU Construction (liner, leachate collection system, etc.) 784 days Tue 6/1/10 Fri 5/31/13

Excavation, Transportation and Placement of Material 718 days Wed 9/1/10 Fri 5/31/13

AOC 29 Remediation 65 days Thu 4/1/10 Wed 6/30/10

Capping and Cover 65 days Mon 6/3/13 Fri 8/30/13

CMI Soil and Groundwater In Situ Treatment Implementation 1239 days Wed 7/1/09 Mon 3/31/14

Remedial System Design 132 days Wed 7/1/09 Thu 12/31/09

NJDEP Permitting 66 days Thu 10/1/09 Thu 12/31/09

Mobilization and System Installation 64 days Fri 1/1/10 Wed 3/31/10

Remedial System Implementation 522 days Thu 4/1/10 Fri 3/30/12

Post treatment Monitoring 521 days Mon 4/2/12 Mon 3/31/14
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Note:  Post closure monitoring may extend from 10 to 30 years. Page 1 Figure 27 - Preliminary CMI Schedule (MS Project 2000) 
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